

**High Value P.O.(20 lakhs and above for the Month of November' 2008 For COS/CRJ.**

Sl No.	Tender Case No	Date of Opening	Descriptions	UL or C&D NO.	P.O No. & Date	Name of the suppliers (M/s)	Qty.	Rate (ED,ST,Freight etc) in Rupees	Total Value (in Rs.)	Schedule of DP
1	71/09/1160	16.06.08	Battery Box Complete for use in 3 phase loco	266800260114N	06195 dt. 13.10.08	M/s Bhartia Bright & seamless steels ltd./kolkata	37 nos	UR Rs. 106173/-+ED Nil+ST/VAT @4% extra	Rs. 4085537.00	to commence 01.04.09 and completed in another 2 (two) months
2	71/09/1161	22.07.08	Elastic Ring	262500190115G	06251 dt. 24.10.08	M/s SFT Engg./ Howrah	273 nos	UR Rs. 35932/-+ED Nil+VAT @4% extra	Rs. 10201813.44	to commence 01.04.09 and completed by June'09 . Part shipment allowed.
3	71/09/5087	08.05.08	Compact Design uprated Silicon Rectifier AC single Phase	259857960315C	06244 dt. 28.10.08	M/s High Volta Electrical Pvt. Ltd./ Mumbai	05 sets	UR Rs. 845443/-+ED@14.42%+VAT/CST@4 %+Freight Charge Rs. 7000/-+Insurance Charge Rs. 2000/-	Rs. 5075250.00	to commence only after final prototype clearance with successful field trial clearance from the RDSO and to complete within 5 months thereafter @ 1 or 2 sets/ month.
4	71/09/5087	08.05.08	Compact Design uprated Silicon Rectifier AC single Phase	259857960315C	06243 dt. 28.10.08	M/s Hind rectifier Ltd/Mumbai	76 sets	UR Rs. 1063013.69+EDNil +CST@4%	Rs. 80789040.44	Delivery to be given strictly on monthly severable contract basis as under:-Oct'08 - 10sets, Nov'08 - 12sets Dec'08 - 12sets, Jan'09 - 12sets, Feb'09 - 12sets Mar'09 - 12sets, Apl'09 - 06sets,
5	71/09/1164	03.06.08	Cubicle HB-1 & HB2 (Bare)	261701880314H	06265 dt. 06.11.08	M/s Bhartia Bright & seamless steels ltd./kolkata	32 sets	UR Rs. 94002/- +ED Nil+VAT/CST@4%	Rs. 3128386.56	to commence from 01.04.09 and to be completed by 30.11.09
6	71/09/1159	17.04.08	TBU (Improved Version)	261400190314H	06313 dt. 19.11.08	M/s Faiveley Transport India Ltd./ Hosur	2 sets	UR Rs. 2162690/+ ED @ 14.42%+ ST/VAT @4%	Rs. 5147063.80	Design & Drawing is to be submitted to RDSO within 15 days from the date P.O., Prototype unit is to be supplied within 6 months from the date of approval of design & drawing, balance unit is to be supplied within two months from the date of approval of prototype unit by RDSO.
7	71/09/1159	17.04.08	TBU (Improved Version)	261400190314H	06314 dt. 19.11.08	M/s Knorr Bremse India Pvt. Ltd/ Faridabad	2 sets	UR Rs. 2162690/+ ED @ 14.42%+ ST/VAT @4%	Rs. 5147063.80	Design & Drawing is to be submitted to RDSO within 15 days from the date P.O., Prototype unit is to be supplied within 6 months from the date of approval of design & drawing, balance unit is to be supplied within two months from the date of approval of prototype unit by RDSO.

8	71/09/1159	17.04.08	TBU (Regular Version)	261400190314H	06315 dt. 19.11.08	M/s Faiveley Transport India Ltd./ Hosur	14 sets	UR Rs. 2162690/-+ ED @ 14.42%+ ST/VAT @4%+ Freight & Insurance will be borne by the firm	Rs. 36029446.60	to be commenced after 01.04.09 & to be completed by 30.09.09 in equal monthly installments.
9	71/09/1159	17.04.08	TBU (Regular Version)	261400190314H	06316 dt. 19.11.08	M/s Knorr Bremse India Pvt. Ltd/ Faridiabad	12 sets	UR Rs. 2162690/-+ ED @ 14.42%+ ST/VAT @4%+ Freight will be borne by the firm	Rs. 30882382.80	to be commenced after 01.04.09 & to be completed by 30.09.09 in equal monthly installments.
10	83/08/0353	12.08.08	Inner Bearing Cover /PE	5518/204	06257 dt. 27.10.08	Kalyani Engg. Works/GZB	439 Nos.	Rs. 6,100/- + ED @ 14.42% Extra + ST/VAT @ 4% Extra + P F charge: Rs. 175/- Each Extra TUR Rs. 7,433.80	Rs. 32,63,438.20	31.12.2008
11	83/09/0339	28.04.08	Disc. Spring	5538/010	06286 dt. 07.11.2008	Pioneer Gears/HWH	1026 Nos.	Rs. 2,401/- + Vat @ 4% Extra TUR Rs. 2497.04	25,61,963.04	30.09.09
12	81/09/0001	26.06.2008	Roller Bearing (PE) & (CE)	i) 5528/009 ii) 5528/010	06306 dt. 19.11.08	SKF India Ltd./Kol	i)394 Nos. ii) 394 Nos.	i) Rs. 24,000.84 + VAT/ST @ 4% Extra . TUR Rs. 24,960/- ii) Rs. 18,373/- + VAT/ST @ 4% Extra TUR Rs. 19,107.92 TUR per set Rs. 44,067.84	Rs. 1,73,62,728.96	Sept'09
13	81/09/0001	26.06.2008	Roller Bearing (PE) & (CE)	i) 5528/009 ii) 5528/010	06305 dt. 19.11.08	NEL LTD/Jaipur	i) 182 Nos ii) 182 Nos.	i) Rs. 10,100/- + ED @ 14.42%Extra + VAT/ST @ 4% Extra . TUR Rs. 12,018.68/- ii) Rs. 9,850/- + ED @ 14.42% Extra + VAT/ST @ 4% Extra TUR Rs. 11,721.18 TUR per set	Rs. 43,20,654.52	May'09
14	81/09/0001	26.06.2008	Roller Bearing (PE) & (CE)	i) 5528/009 ii) 5528/010	06307 dt. 19.11.08	FAG Bearings India Ltd./Kol	i) 162 Nos ii) 162 Nos.	i) Rs. 23,150.55- + VAT/ST/CST @ 5% Extra . TUR Rs. 24,308.08 ii) Rs. 18,818.82 + VAT/ST CST@ 5% Extra TUR Rs.19,759.76 TUR per set Rs. 44,067.84	Rs. 71,38,990.08	Nov'09
15	70/09/0060	21.05.08	Main Transformer 5400 KVA	257307820315H	06261 dt 31.10.08	AVADH TRANSFORMERS PVT LTD.	03 SET	Rs. 31,00,000/- + ED@4%+ CST @2% + Frt & Ins Rs. 33,292/- TUR Rs. 36,51,252.41	Rs. 1,09,53,757.23	Design & Drawing is to be submitted to RDSO within 02 months from the date P.O., 1st Prototype unit is to be supplied within 6 months from the date of approval of design & drawing, balance unit is to be supplied @1 set per month only after final prototype clearance from RDSO

16	70/09/0023	28.05.08	180 KVA Static Converter	259839100315C	06295 dt. 12.11.08	Siemens Ltd.	47 set	Rs. 30,05,289.00 + ED@14.42% + CST @4% + Frt. & Ins. Rs. 10,025.65, TUR Rs. 35,86,223.39	16,85,52,499.33	31.08.09
17	70/09/0023	28.05.08	180 KVA Static Converter	259839100315C	06296 dt. 12.11.08	ABB LTD.	7 sets	Rs. 24,00,000.00 + ED@14.42% + CST @4% + Frt. & Ins. Rs. 10,025.65, TUR Rs. 28,73,923.20	Rs. 20117462.40	31.10.09
18	70/09/0055	08.05.08	Central Electronics unit 1 & 2	266109780314H	06309 dt. 15.11.09	NELCO LTD.	34 SET	Rs. 34,00,000/- + ED@14.42% + CST@4% + Frt. Rs. 20,000/- + Ins. Ch-Rs. 8,000/- TUR: Rs. 40,73,891.20	Rs. 138512300.80	31.12.09
19	70/09/0060	21.05.08	Main Transformer 5400 KVA	257307820315H	06297 dt 17.11.08	BHEL	13 set	Rs. 36,01,731.68 + ED@14.42% + CST@ 4%+ Frt.& Ins. Rs. 35,000/- TUR Rs. 43,20,945.44	Rs.5,61,72,290.72	31.07.09.
20	91/09/0081	19.06.08	Gear 72 Teeth Pinion 20 teeth	C&D No. 11201 001C&D No. 11201/002	06266 dt. 11.11.08	M/s. KPC	i) 279 Nos. ii) 298 Nos.	i)Rs. 150000/- ED @ 14.42% VAT/CST @ 4% Pkg. Fwd & Frt. Ins. borne by the firm. TUR Rs. 1,78,495.20 ii) Rs. 40000/-per no. ED @ 14.42% VAT/CST @ 4% Pkg. Fwd & Frt. Ins. borne by the firm. TUR Rs. 47,508.72	Rs. 63984579.36	31.10.2009
21	81/09/0165	01.07.08	i) Semicured Ceramic Sht. SCQH 0.15mm thk. X 450mm width X 36m length ii) Semicured Ceramic sheet SCQH, 0.15 mm thk 410 mm Width X 27m length	i) 5587/202 ii) 5586/202	06282 Dt. 10.11.08	Eastern Commercial Corpn.	i)16812 m ii) 9585m	Rs. 321.15 + VAT @ 4%	86,24,898.00	31.10.09
22	81/09/0165	01.07.08	i) Semicured Ceramic Sht. SCQH 0.15mm thk. X 450mm width X 36m length ii) Semicured Ceramic sheet SCQH, 0.15 mm thk 410 mm Width X 27m length	i) 5587/202 ii) 5586/202	06283 Dt. 10.11.08	3A Associates Incorporated	i)11196 m ii) 9585m	i) 334.00 ii) 314.00	67,49,154.00	30.09.09

23	85/09/0408	16.06.08	Connectors & Terminals (Copper ) 12 items in form of kits	5545/000	06262 Dt. 10.11.08	Selvoc Enterprise	357 sets	Rs. 9992/- + ED @ 14.42% + VAT @ 4 %	42,44,787.12	31.08.09
24	85/09/0408	16.06.08	Connectors & Terminals (Copper ) 12 items in form of kits	5545/000	06264 Dt. 10.11.08	Continental Engg. Works	238 sets	Rs. 9992/- + ED @ 14.42% + VAT @ 4 %	28,29,858.08	31.07.08
25	85/09/0524	22.05.08	Brush Holder Assly ( W/o Carbon Brush)	5565/750	06271 Dt. 10.11.08	Mica Mold	1655 Nos.	Rs. 3152.25 + CST @ 4%	54,25,487.70	31.08.09
26	85/09/0524	22.05.08	Brush Holder Assly ( W/o Carbon Brush)	5565/750	06270 Dt. 10.11.08	Chandra Udyog	2482 Nos.	Rs. 2754.90 + ED @ 14.42% + VAT @ 4%	81,36,591.68	31.08.09
27	85/09/0532	01.09.08	Alluminium Bronze Items of HTM (Terminal &	5560/633	06323 Dt. 24.11.08	Chandra Udyog	623 Sets	Rs. 4089.90 + ED @ 14.42% + VAT @ 4%	30,32,047.55	30.09.09
28	85/09/0532	01.09.08	Alluminium Bronze Items of HTM (Terminal &	5560/633	06324 Dt. 24.11.08	Selvoc Enterprise	416 Sets	Rs. 4089.90 + ED @ 14.42% + VAT @ 4%	20,24,609.60	31.08.09